Wastewater Treatment & Supply

Pontsticill Water Treatment Works

solving concrete corrosion problem at DAF plant

ontsticill WTW nestles on the southern slopes of the Brecon Beacons, inside the national park boundary

five miles north of Merthyr Tydfil. A water works (filter house) was built at the site in 1927 being fed by the

recently completed Taf Fechan impounding reservoir. In 1995, the original works was abandoned after a new
treatment plant was completed. This new works consisted of a DAF plant and primary and secondary rapid gravity
filter stages complete with washwater recovery and sludge thickening process. The new works was designed to
produce 105SMLD, however since commissioning normal maximum daily flows have been 85 MLD. The majority
of the water gravity feeds down the valley to Merthyr and beyond, some however is pumped from two 5003
reservoir tanks up to a high level reservoir and into distribution.
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Pontsticill WTW showing filter house built 1927 (courtesy Welsh Water Alliance).

During investigations in 1998 to find why filter washwater volumes
were greater than expected, severe erosion of the concrete was
found. The erosion was enough to allow water to flow between the
common inlet channel and dirty washwater channel wall to waste.

Further site investigations into the condition of the concrete
throughout the works was undertaken, resulting in a recommendation
that all surfaces of the DAF 1st stage filters and dirty washwater
tanks be repaired and treated with a waterproof protective coating.

Samples of the concrete and water at several positions in the process
were taken and analysis of the concrete indicated two facts:

* constituent samples were as specified in the original
construction contract;

* an average of Smm had been eroded from all
surfaces throughout the works.

Black & Veatch Contracting Ltd (BVCL) became involved with the
works in the spring of 2002, as part of Dwr Cymru Welsh Water’s
AMP3 programme, when the risks of losing the process by a structure
failure became apparent. It was clear that some concrete surfaces
were in a worse condition than others — especially at corners and
along the bottoms of walls. These were further compounded by
material loss in areas of flow change and areas with higher water
velocities.

Another challenge of the site is that no bypasses were available.
Investigations could only be undertaken during shutdowns, where
access to some areas was limited typically to 1-2 hours.

Corrosion potential

Water samples indicated the reason for the concrete being eroded.
The phenomena of concrete corrosion with exposed aggregate
exhibited at Pontsticill WTW is commonly observed in clarifiers
and filters on works treating soft, low alkalinity waters. The corrosive
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potential of water may be estimated from knowledge of its equilibrium
pH value (pHs) which may be determined experimentally or calculated
using alkalinity, calcium hardness and TDS values.

The pH values for the DAF inlet and outlet are 7.32 and 6.09 respectively.
Using the pHs value the Langelier index (pH-pHs) can be determined.
A water having a negative LI will be aggressive towards calcium
carbonate and calcium bearing materials, including concrete, while
a water possessing a positive LI will tend to deposit calcium carbonate
until the equilibrium pH value is attained.

The L1 values for the DAF inlet and outlet waters will be approximately
-2.0 and -3.8. These values are indicative of fairly and very aggressive
waters respectively. The quantity of calcium carbonate that the two
waters will potentially have dissolved on reaching the equilibrium
pH can also be calculated; these values are 8 and 27 mg/l as CaCO;
respectively.

To undertake any repair work on the DAF and 1st stage filters,
the common channels would require being removed from the
process. To achieve this temporary bypasses had to be designed,
manufactured and installed; all with consideration of how to connect
in to the existing structures within the allowable very short shutdown
period.

Extremely costly
To fulfil the requirement of repairing all concrete damaged
throughout the works and coating all surfaces proved to be

extremely costly. First estimates were in the region of £8.5m
to complete the work including replacing the filter floors and
installing bypasses. Consideration was also given to demolishing
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Pontsticill WTW - general view of new works (courtesy Welsh Water Alliance).

the 1st stage filters and rebuilding with a CoCoDAFF (Counter
Current Dissolved Air Flotation Filtration) which would allow the
DAF to be abandoned.

Engineer’s from BVCL came at the problem from a ‘do-nothing’
point of view which resulted in structural calculations being
undertaken to check the integrity of the tanks and concrete walls.
It was concluded that the structures were not subject to imminent
catastrophic failure and by careful targeted repair, focussed on the
most damaged areas; a reasonable life for the main structures of the
plant could be obtained. This targeted repair process combined with
a planned yearly monitoring system measuring any further erosion
of the walls became the preferred option.

Concrete repairs

Laser Special Projects Ltd were employed to repair the concrete
after detailed inspection of damage by Black & Veatch Consulting
Ltd. Cementatious repair products were chosen from the S/KA range,
as different products were available for the many types of repair
required throughout the works, complete with DWI certification.

Before the 1st stage filters were removed from the process, various
modifications were made to the DAFF with the aim of:

* improving turbidity coming off the DAFF and so reducing
the loading on the 2nd stage filters during repair period
(improved recycle);

* improving process flows, flow splitting and mixing in the
flocculation stage prior to the DAF (improved DAF inlet
works).

These process improvements are ongoing (June ‘03) but are successful
allowing the potential to achieve the original maximum design
flows of 105 MLD. This enabled the first stage of repairs to proceed
with the Ist stage filters and 2 DAF cells bypassed and process
flows reduced.

Now running at 90%

Concrete repairs to the 1st stage filter common channels and 3
of the 4 DAF cells are now complete. The treatment works is
now running at process flows of 90% of normal maximum flows.
Repairs on the remaining eroded concrete continue whilst the
works is running. It is expected that repairs will be complete by the
end of 2003 after 12 months work and with minimal disruption to
process flows.

The final out-turn cost is expected to be in the region of £1.8m,
a significant saving over the original estimate for ensuring this
important asset remains operational for many years to come. l
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